3854

MB 22.513

**MB Membranes Ltd**

Unit 7 Cecil Court, Pegrams Road, Harlow, Essex. CM18 6LP

## Handover Certificate

Customer: - Agetus

Project: - Camp Rd Upper Heyford

Days on site: - From 7 / 2 / 24 to ..... / ..... / .....

Visit No: .....

Plots numbers completed / Areas completed (Delete as necessary): -

..... Perimeter ..... Infill ..... Grid line reference (Tick as necessary.)

Pond No 3 lined, Twinny Welded ~~together~~ Seams with Geotextile over & under Covering 3 headwalls Seaved & battened 18M batten used

*Lift pits bases..... No.

*Lift pit walls..... No.

*Pipes up to 110mm..... No.

*Pipes over 110mm..... No.

*Steel columns..... No.

*Piles..... No.

*Rebar..... No.

*Wall ties..... No.

*Manhole lid frames..... No.

*Thresholds..... No.

*Cavity closers..... No.

*Corners..... No.

*Self Adhesive seal to concrete (State 0.3m or 1.0m wide)..... lin m / m2. *Periscope vents..... No.

**MBM Installation Supervisor (Print)**..... Gary Carey

**Signature**..... [redacted]

**Customer Supervisor (Print)**..... D. Ludlow

**Signature**..... [redacted]

3868

MB22.SB

**MB Membranes Ltd**

Unit 7 Cecil Court, Pegrams Road, Harlow, Essex. CM18 6LP

## Handover Certificate

Customer: - AGETUK

Project: - Upper heyford

Days on site: - From 13/3/24 to 13/3/24

Visit No:

Plots numbers completed / Areas completed (Delete as necessary): -

..... Perimeter ..... Infill ..... Grid line reference (Tick as necessary.)

Basin 2 lined in HDPE
With Geotextile under cover
layed. Laps Tranny welded
2 headwalls battered
RM batter used

*Lift pits bases.....No.

*Lift pit walls.....No.

*Pipes up to 110mm.....No.

*Pipes over 110mm.....No.

*Steel columns.....No.

*Piles.....No.

*Rebar.....No.

*Wall ties.....No.

*Manhole lid frames.....No.

*Thresholds.....No.

*Cavity closers.....No.

*Corners.....No.

*Self Adhesive seal to concrete (State 0.3m or 1.0m wide)..... lin m / m2. *Periscope vents.....No.

**MBM Installation Supervisor (Print)**.....Gary Crew.....

**Signature**.....[redacted].....

**Customer Supervisor (Print)**.....D. Ludlow.....

**Signature**.....[redacted].....