SITE VISIT REPORT 
Site Address:  Kingsmere (SW Bicester) Development, Bicester         Date: 27th April 2018
Developer: Countryside Properties (UK) Ltd 
Planning Reference Number (s): 06/00967/OUT

Date of Visit: 26th April 2018
Meeting with: Representatives of Countryside Properties (CP), Richard Emery (RE), Senior Projects Manager (Infrastructure), Emily Davis (ED), Landscape Architect, David Jarvis Associates (DJA), Matt Stoddard of Gavin Jones, Tim Green CDC Landscape Officer (South) and Tim Screen (TS), CDC Landscape Architect
Photographs Taken?: Y/N
Yes – ED/TS
Summary of Visit:
Further to Paul Gibb’s request for a final completion inspection of the areas mentioned below, as per letter of 16th April 2018, the above persons inspected these areas on 26th April.
SL21 A41 Signalised Junction: 10/00325/REM
SL13 and 20 Perimeter Road (Part): 09/01531/REM
Summary of Inspections and Recommendations 

The above areas did not reach final completion, and the following defects recorded.
SL21 A41 Signalised Junction Drawing no. 2226/005 Rev C 
1. 1 dead tree in the far corner of the northern section CP to fell and remove off site. No replacement required. 

2. CP to side up hedge on both sides in the northern section, and remove arisings off site.

3. Replace 10 dead transplants in boundary hedgerow to the school. Use native hawthorn. 

4. Remove tree near to traffic sign by the A41. Plant a new tree within the red line boundary, and adjacent to the A41. This will make up the required number of trees to 6 on the other side of the swale, in accordance with the consented drawing.
5. Replenish mulch to tree rings and under hedgerows.

6. Apply selective herbicide to grass areas to eradicate weeds.

SL13 and 20 Perimeter Road (Part): Drawing no. 2226/005 Rev C 

1. Replace dead transplants in structural landscaping north of the public right of way field access: 5 pockets in northerly direction, number of replacements in each pocket 20, 20, 10 and 20;

1 pocket in structural landscaping adjacent to public footpath, 10 replacements 

(replacements should be containerised).
2. Mature Oak Tree adjacent to the PRoW be risk assessed and dead boughs removed off site.
Conclusion
All works listed above shall be completed by CP within 6 weeks from the date of this report. TS will be available to meet RE and contractor on site to give guidance. TS to provide LR plans to CP. CP to inform TS when the works are complete with a formal application for Final Completion inspections.
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