

Job No: 18022
Job: CATALYST

Sheet No: TP.03

REGISTER OF DRAWINGS & ISSUE

Series	Dwg No	Title	CURRENT	17.04.2019	03.05.2019	17.05.2019	24.05.2019	06.09.2019	03.12.2019	09.12.2019	11.12.2019	12.12.2019	20.12.2019								
TP	101	Site location plan	B	-	-	-	-		WIP	WIP	WIP	A	B								
TP	102	Parameters plan 01	B	-	-	-	-		WIP	WIP	WIP	A	B								
TP	103	Parameters plan 02	C	-	-	-	-	A	WIP	WIP	WIP	B	C								
TP	104	Parameters plan 03	B	-	-	-	-		WIP	WIP	WIP	A	B								
TP	105	Parameters plan 04	B	-	-	-	-		WIP	WIP	WIP	A	B								
TP	106	Master plan option 01																			
TP	107	Master plan option 02																			
TP	111	Site location plan	B	-	-	-	-		WIP	WIP	WIP	A	B								
TP	112	Parameters plan 05	B	-	-	-	-		WIP	WIP	WIP	A	B								
TP	113	Parameters plan 06	C	-	-	-	-	A	WIP	WIP	WIP	B	C								
TP	114	Parameters plan 07	B	-	-	-	-		WIP	WIP	WIP	A	B								
TP	115	Parameters plan 08	B	-	-	-	-		WIP	WIP	WIP	A	B								
TP	116	Master plan option 01																			
TP	117	Master plan option 02																			

Name- Company																					
Kelvin Pearce - Albion Land		e	e		e	e	e	e	e	e	e	e	e								
Simon Parsons - Albion Land																					
Tim Waring - Quod		e			e																
Emma Lancaster - Quod		e	e	e	e	e	e	e	e	e	e	e	e								
Piers Ridout - KAM																					
Tom Morgan - KAM		e	e		e																
Bill Bailey - BJH		e	e		e	e															
Simon Parfitt - DTA		e			e				e	e			e								
Guy Denton - Re-form																					
Aaron Grainger - Tyler Grange																					
Calum Cockerill - Quod																					
Helen Rodgers - Quod								e					e								

Paper Copies (Auto) Totals		0	0	0	0	0	0	0	0	0	0	0	0								
Purpose*		I	I	I	I	I	I	I	I	I	I	I	I								
Distributed by:		CS	CS	CS	CS	CS	CS	CS	CS	CS	CS	RP	CS								
E = Electronic D = Disk F = Fax C = Cad		Purpose* A = Approval I = Information C = Construction																			