

Job No/Drawing Prefix: 20019

Job: Phase 3 Axis J9 Bicester

Sheet No: TP.01

REGISTER OF DRAWINGS & ISSUE

Series	Dwg No	Title	CURRENT		09.03.2022	
			08.03.2022	09.03.2022		
TP	001	Site location plan	F	E	F	
TP	002	Proposed site plan	P	N	P	
TP	003	Proposed site finishes plan	K	J	K	
TP	004	Green Infrastructure plan	N	M	N	
TP	005	Units 1-3 Floor Plans	C	C		
TP	006	Units 1-3 Roof Plan	-			
TP	007	Units 1-3 Sections	-			
TP	008	Units 1-3 Elevations	D			
TP	009	Unit 4 Floor Plans	C	C		
TP	010	Unit 4 Roof Plan	-			
TP	011	Unit 4 Sections	-			
TP	012	Unit 4 Elevations	D			
TP	013	Unit 5 Floor Plans	B			
TP	014	Unit 5 Roof Plan	-			
TP	015	Unit 5 Sections	-			
TP	016	Unit 5 Elevations	C			
TP	017	Units 6-10 Floor Plans and Roof Plans	B			
TP	018	Units 6-10 Sections	-			
TP	019	Units 6-10 Elevations	C			
TP	020	Unit 11 Floor Plan and Roof Plan	A			
TP	021	Unit 11 Sections	-			
TP	022	Unit 11 Elevations	C			
TP	023	Cycle Shelter Details	-			
TP	024	Refuse Enclosure Details	-			
TP	025	Entrance Canopy Details	-			
TP	026	Fencing Details	-			
TP	027	External Finishes Sample Board	A			
TP	028	3D Massing Images	-			
Kelvin Pearce - Albion Land			e	e		
Simon Parsons - Albion Land						
Bill Bailey - BJH			ec	ec		
Emma Lancaster - Quod			e	ec		
Chris Pearce - ESC			ec	ec		
Guy Denton - Re-form			ec	ec		
Calum MacQueen - Quod			ec	ec		
Simon Parfitt - DTA			ec	ec		
Aaron Grainger - Tyler Grange			ec	ec		
Elin Fradgley - Quod						
Liz Cheyne - Quod						
Nigel Mann - wyg			ec	ec		
Maeve Ryan - Quod						
Kevin Sims / Helen Elliott KAM						
Jonathan Welton - Quod			ec	ec		
Paper Copies (Auto' Totals)			0	0		
Purpose*			I	I		
Distributed by:			CS	CS		

E = Electronic D = Disk F = Fax C = Cad

Purpose* A = Approval I = Information C = Construction