APPENDIXE Construction Phasing Source: Penoyre & Prasad

PHASE 1 PHASE 2

Construction _ Y Construction ~
— Development begins in southernmost | . '

fields off Middleton Stoney Road
— Construction traffic off existing

— Development extends infto
northwards in central field and
eastern field.

Himley Farm access. — Construction access from the north,

— Residential access off new spine
road off Middleton Sioney Road.

— Potential CLT set up accessed off
extended existing Himley Farm

residential access from the south
— Residential access off extended
spine road

— Circa 200 dwellings this phase
access

— Playing Fields established with
access from the north

— Circa 290 dwellings this phase plus
other uses on Middleton Stoney
Road

Complete i AR Complete
— Circa 270 dwellings in total | — Circa 490 dwellings in total

— Residential access off new spine
road off Middleton Stoney Road
— CIT set up

— Residential access off new spine
road off Middleton Stoney Road
— ClT in place.

----- Construction access

Resident access

----- Resident access - temporary

Resident access
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PHASE 3 PHASE 4

Construction _ Y Construction _ N
— MNew connections to boulevard ' — Development extends to central 1
made fields

— MNew spine road extends into the
centre of the Site

— Village Green and associated
residential units developed.

— Development extends north and east — Circa 300 dwellings in this phase
— Construction access from the north,
residential access from the south

— Primary School constructed
— Circa 190 dwellings in this phase

plus school

Complete ; Al Complete

— Circa 680 dwellings in total | — Circa 980 dwellings in total
— New connections to boulevard s

made
— Primary School in place.

— Residential access off new spine
road off Middleton Stoney Road

and new road connection to
boulevard

— Village Green in place.

----- Construction access
Resident accass

----- Resident access - lemporary

Resident access
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PHASE 5 PHASE 6

Construction . X Construction

— Development extends to final parts — Development extends to the final

of western and central fields parts of the western fields

— 1"""”“99 Green and associated — Construction access off new

residential units developed. boulevard

— Circa 210 dwellings in this phase — MNorthern link to wider masterplan in

place
— Circa 145 dwellings in the phase

----- Construction access

Resident access

————— Resident access - femporary

Complete i N Complete X
— Circa 1,190 dwellings in total Nie 1 — Circa 1,335 dwellings in total
— Southern and central fields complete [ _J _'—_h : — Northern link to wider masterplan
— Residential access off new spine ~ ! established
road off Middleton Stoney Road

and new road connections to
boulevard
— Village Green, Primary School, CIT

in place.

Resident access
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PHASE 7 PHASE 8

Construction Construction

— Development extends eastwards — Final phase to the north east

— Circa 220 dwellings in this phase

along new construction access route

— Circa 145 dwellings in this phase

Complete AT Complete

— Circa 1,480 dwellings in total

— Development extending eastwards
as boulevard is more established

— Circa 1,700 dwellings in total
— Himley Village complete

----- Construction access
Resident access

----- Resident access - temporary

Resident access
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