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Project: 

Client: Contract Number:

No. Title Document Revision 

WPF-HYD-XX-XX-DR-C-0003

WPF-HYD-XX-XX-DR-C-0004 P08

WPF-HYD-XX-XX-DR-C-0005

WPF-HYD-XX-XX-DR-C-0006

WPF-HYD-XX-XX-DR-C-0007

WPF-HYD-XX-XX-DR-C-0008

WPF-HYD-XX-XX-DR-C-0009

WPF-HYD-XX-XX-DR-C-0009.1

WPF-HYD-XX-XX-DR-C-0009.2

WPF-HYD-XX-XX-DR-C-0010

WPF-HYD-XX-XX-DR-C-0011 P08

WPF-HYD-XX-XX-DR-C-0012 P11

WPF-HYD-XX-XX-DR-C-0013 P10

WPF-HYD-XX-XX-DR-C-0014

WPF-HYD-XX-XX-DR-C-0015

WPF-HYD-XX-XX-DR-C-0016

WPF-HYD-XX-XX-DR-C-0017

WPF-HYD-XX-XX-DR-C-0018

WPF-HYD-XX-XX-DR-C-0019

WPF-HYD-XX-XX-DR-C-0020

WPF-HYD-XX-XX-DR-C-0209

WPF-HYD-XX-XX-DR-C-0210

WPF-HYD-XX-XX-DR-C-0211

WPF-HYD-XX-XX-DR-C-0212

WPF-HYD-XX-XX-DR-C-0213

WPF-HYD-XX-XX-DR-C-0214

WPF-HYD-XX-XX-DR-C-0215

WPF-HYD-XX-XX-DR-C-0216

WPF-HYD-XX-XX-DR-C-0217

WPF-HYD-XX-XX-DR-C-0218

WPF-HYD-XX-XX-DR-C-0221

WPF-HYD-XX-XX-DR-C-0222

WPF-HYD-XX-XX-DR-C-0223

WPF-HYD-XX-XX-DR-C-0224

WPF-HYD-XX-XX-DR-C-0225

WPF-HYD-XX-XX-DR-C-0226

WPF-HYD-XX-XX-DR-C-0401

WPF-HYD-XX-XX-DR-C-0402

WPF-HYD-XX-XX-DR-C-0405

WPF-HYD-XX-XX-DR-C-0406

WPF-HYD-XX-XX-DR-C-0601

WPF-HYD-XX-XX-DR-C-0602

WPF-HYD-XX-XX-DR-C-0603

WPF-HYD-XX-XX-DR-C-0604

WPF-HYD-XX-XX-DR-C-0605

WPF-HYD-XX-XX-DR-C-1200

WPF-HYD-XX-XX-DR-C-1201

WPF-HYD-XX-XX-DR-C-1202

WPF-HYD-XX-XX-DR-C-1203

WPF-HYD-XX-XX-DR-C-1204

WPF-HYD-XX-XX-DR-C-1205

WPF-HYD-XX-XX-DR-C-1206

WPF-HYD-XX-XX-DR-C-1207

WPF-HYD-XX-XX-DR-C-1208

WPF-HYD-XX-XX-DR-C-2101

WPF-HYD-XX-XX-DR-C-2300

WPF-HYD-XX-XX-DR-C-2300.1

WPF-HYD-XX-XX-DR-C-2301

WPF-HYD-XX-XX-DR-C-2301.1

WPF-HYD-XX-XX-DR-C-2301.2

WPF-HYD-XX-XX-DR-C-2302

WPF-HYD-XX-XX-DR-C-2303

WPF-HYD-XX-XX-DR-C-2303.1

WPF-HYD-XX-XX-DR-C-2304 P06

WPF-HYD-XX-XX-DR-C-2304.1

WPF-HYD-XX-XX-DR-C-2400

WPF-HYD-XX-XX-DR-C-2500

WPF-HYD-XX-XX-DR-C-2600

WPF-HYD-XX-XX-DR-C-2601 P02

WPF-HYD-XX-XX-DR-C-2602

WPF-HYD-XX-XX-DR-C-2603

WPF-HYD-XX-XX-DR-C-2604 P03

WPF-HYD-XX-XX-DR-C-5950

Document Issue Status: A

STATUS: P -  Preliminary,  T - Tender,  A - Approval,  I - Information,  C - Construction,  R - Record

Document Type: 3

TYPE: 1 - Paper Copy, 2 - Disc 3 - E Mail Copy

Day 21

Issue Date:         Month 04

Year 2022

Recipient Company Total Number of Sets
Persimmon Homes 1

Approved For Issue By: Jordan Doe

Pumping Station Access Road General Arrangement

Pump Station Swept Path Analysis

Ancillary Roads Swept Path Analysis Max Legal HGV & Refuse Sh2

Ancillary Roads Swept Path Analysis School Coach Sh3

Ancillary Roads Swept Path Analysis Refuse and Rigid Sh4

Cut and Fill Analysis

Temporary Construction Access Plan

Catchment Plan

Spencer Walters

Spine Road Swept Path Analysis Max Legal HGV Sh2

Spine Road Swept Path Analysis Public Bus Sh3

Spine Road Swept Path Analysis School Coach Sh4

Spine Road Swept Path Analysis Refuse Vehicle Sh5

Spine Road Swept Path Analysis Pump Station Sh5

Ancillary Roads Swept Path Analysis Max Legal HGV & Refuse Sh1

Leisure Routes X-Sections Sheet 1

Leisure Routes X-Sections Sheet 2

Leisure Routes X-Sections Sheet 3

Leisure Routes X-Sections Sheet 4

Swale Sections

Spine Road Swept Path Analysis Max Legal HGV Sh1

Drainage Layout Sh 5

Leisure Routes Overview

Leisure Routes GA Sheet 1

Leisure Routes GA Sheet 2

Leisure Routes GA Sheet 3

Leisure Routes GA Sheet 4

Ancillary Roads Construction Details Sh1

Ancillary Roads Construction Details Sh2

Drainage Layout Sh 1

Drainage Layout Sh 2

Drainage Layout Sh 3

Drainage Layout Sh 4

Longitudinal Sections Sh 3

Longitudinal Sections Sh 4

Longitudinal Sections Sh 5

Longitudinal Sections Sh 6

Spine Road Construction Details Sh1

Spine Road Construction Details Sh2

Cross Section Location Plan

Existing and Proposed Contours Sh1

Existing and Proposed Contours Sh2

Existing and Proposed Contours Sh3

Longitudinal Sections Sh 1

Longitudinal Sections Sh 2

Storage Area Sections
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Sports Pitch B Sections

Southern Gateway Landscaping Sections 1

Southern Gateway Landscaping Sections 2

Detention Basin Sections

Spine Road Setting Out Sh 2

Spine Road Setting Out Sh 3

Spine Road Setting Out Sh 4

Spine Road Setting Out Sh 5

Ancillary Roads Setting Out Sh1

Ancillary Roads Setting Out Sh2

Spine Road Roundabout Visibility Checks

Spine Road Red Line Boundary Plan

Ancillary Roads Red Line Boundary Plan

Ancillary Roads General Arrangement Sh 1

Ancillary Roads General Arrangement Sh 2

Spine Road Setting Out Sh 1

C-23839-C

Spine Road Overview Plan

Ancillary Roads Overview Plan

Spine Road General Arrangement Sh 1

Spine Road General Arrangement Sh 2

Pumping Station Red Line Boundary

Pumping Station Drainage Layout

Pumping Station General Arrangement

Wykham Park Farm, Banbury

Persimmon Homes, South Midlands

Spine Road General Arrangement Sh 3

Spine Road General Arrangement Sh 4

Spine Road General Arrangement Sh 5

Spine Road Roundabout Design Checks
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