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GREAT WOLF LODGE, BICESTER – GOLF COURSE WORKS PROGRAMME  

Prepare application to discharge s106 condition (clause 3.1)

2023

September 2021

Submit application to discharge s106 condition to CDC – wc 13th September 2021

Golf course works tender period

Golf course works tender return – 10th September 2021

Golf course works tender evaluation

CDC to consider discharge s106 of condition (clause 3.1)

Appoint contractor for golf course works

Contractor mobilisation

Target date for condition discharge – 19th November 2021

Commence golf course works – 1st December 2021

Site establishment

Landscaping: Structural alterations (detail by golf course contractor)

Landscaping: Planting / seeding (detail by golf course contractor)

Landscape establishment

Back nine closed / Front nine open 
(early August 2022)
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